CIC #: 99EPA SUPERFUND

BILLED DATE 02-SEP-2003

CUSTOMER ORDER NUMBER DW96941975
(DIAMOND ALKALI (TA

D.O.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U § ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

CINCINNATI
ATTN

OH 45268-7002

BILLED ACCOUNTING CLASSIFICATION

MILLINGTON TN 38054-5005

BILLING ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA 000000 96 NA X 3122.0000 G5 08 2416 848 012975 96231
: $28,257.01 $28,257.01
LINE ITEM MOA DESCRIPTION
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN. TVL STATUS & OTH INCIDENTAL TRVL EXP $1,222.30
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $20,796.38
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $1,673.86
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $883.43
1 INHOUSE - LABOR LABOR $3,681.04
SUBTOTAL $28,257.01
PARTIAL AMOUNT PAID $.00
PAYMENT DUE DATE 02-OCT-2003 PAY THIS AMOUNT $28,257.01
CORPS CERVIFICATION
o CERTIFY THAT THE ABOVE ARVICLES WERE DELWERLD Awi
THE SERVICES PERFORMED AS STATED AND IHA,I THLr
REQUESTED IS CORRECT T0 THE BEST OF MY rﬂNj(ﬁr”v‘ T
SHOULD BE PAID AND CHARGED (0 THE APPROPRIAVIULS) «if
'y 1] .
FUND(S) AS INDICATED.
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Elizabeth RBLCKrocker
CERTIFICATE OF OFFICE BILLED
FUNDS AUTHORIZED: $1,000,000.00 I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
TOTAL BILLED AMOUNT: $84,216.90 STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
PREVIOUS BILLED AMOUNT: $55,959.89 OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.
CURRENT BILLED AMOUNT: $28,257.01
TOTAL FLUX BILLED: $.00 DATE
PREVIOUS FLUX BILLED: $.00 AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER
CURRENT FLUX BILLED: $.00
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PM-ES

. . 9/29/2003

Progress Report for EPA Région il

Diamond Alkali, Operable Unit 3, Passaic River Study RI/FS, OU3
Expansion, New Jersey

Bill No.:

27022368
Partial #8

IAG No.: DW96941975 (BZ694) IAG 1AG Expiration Date: Other Corps
NWK Award Date: 9/24/02 12/31/07 N/A

Reporting
Period:

From:

To: EPA RPM USACE PM

Aug 1, 2003 Sept 2, 2003 Alice Yeh . Elizabeth Buckrucker

Work Performed

This Period

Travel to NY for meetings 4-6 Aug 03. Passaic PM Meeting with EPA, COE-NY, and OMR on 4 Aug 03. Meeting
with EPA Public Affairs Division personnel 5 Aug 03. Initial meeting 6 Aug 03, with EPA/COE-NY and OMR
and agency consultants — “Government/Contractor Kick Off Meeting”, which included sharing of work completed,
work planned and coordination efforts underway and anticipated.

Participation in public website planning conference call 13 Aug 03 with MPI personnel.

Participation in project progress conference calls with EPA/MPI; held on 12, 19, and 26 Aug 2003. HydroQual and
Battelle personnel also proyide status of their work during these calls.

Review and payment of AE invoices for IAG DW96941915 and IAG DW96941975.
Update of hourly tracking table for AE expenditures.

Participation in Passaic PM cbnference call 15 Aug 03.

MPI submission of revised project schedule, re-baselined, on 18 Aug 03.

Discussions with MPI/EPA concerning conflict of interest issues for MPI team members and information MPI had
submitted on specific personnel. Conference call with EPA ORC for determination held 19 Aug 03. EPA will
provide final determination and decision in writing to MPL

Conference call for technical expert determination held 27 Aug 03; initial matrix by MPI reviewed; discussions with
MPI for revisions of this matrix — setup of follow on conference call for team member decision.

Preparation of an expanded WBS for future work tasks; planning for new task order underway. Anticipate SOW with
request for proposal to be provided to MPI in early September.

New section added to Progress Report to detail contractor actions duﬁng the reporting period (some dates may be
slightly off based on when contractor submits reports and progress report is submitted).

Government/Contractor Kick Off Meeting — 6 Aug 03; EPA/COE - NY & KC/OMR/consultants
Telephone conference call; Progress Meetings — 12, 19, and 26 Aug 03.

Telephone conference call; Passaic PM Meetings — 15 Aug 03; EPA/COE/OMR.

Telephone conference call; Technical Expert Mﬂ; 27 Aug 03; EPA/COE/MPI/HQI/Battelle.
Telephone conference call; conflict of interest; 19 Aug 03; EPA/COE/MPI

See IAG DW96941915 for milestones completed prior to 1 Jan 03.
Negotiations with MPI held 6 and 14 Jan 03.
Task Order 0011 awarded for $325,262.00 on 11 Mar 03.
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PM-ES ‘ . 9/29/2003

Progress Report for EPA Region Il
MPI submission of updated, re-baselined project schedule on 18 Aug 03.
Field application memorandum submitted and approved by EPA ORC on 29 Jul 03.

CAD hard drive obtained from COE-NY was investigated, files reviewed and determined to have no relevant
information.

MERI files were obtained by MPI subcontractor and copied; all copying completed and files to be retuned to MERI in
early September.

Database Entity Relationship Diagram was approved by EPA/COE on 30 Jul 03.
Amendment 1 to the PEAP and QCP submitted on 28 Jul 03.

Bathymetric information received from the COE - NY District in DGN format was converted to CAD format, digitized
and put on the web site digital library.

HQI submitted a memorandum detailing Mass Balance Work Summary; dated 29 Jul 03

HQI was requésted to prepare an analysis of a proposal by Stevens Institute to OMR; HQI provided this analysis on 15
Aug 03

Other tasks accomplished by HQI include:
=  Upload of data viewer to project web site on 18 Aug 03, consisting of map layers and database file

= Developed ArcView maps of the SWEM/CARP grid for the region of the Passaic and Hackensack Rivers and
Newark Bay. These maps include locations for the time-series plots of the hydrodynamic variables.

Water surface elevation, bottom shear stress, surface and bottom temperature, and surface and bottom salinity
were plotted over the 94-95 USGS water year for three grid cell locations within the 6-mile reach of the study area.

Animations were assembled of the physical variables for all of the grid cells in the study area. These have been
made for water surface elevations, bottom shear stress, temperature and salinity variations, velocity/currents and
probable areas of erosion and deposition.

Battelle revised the Evaluation of the HEP/CARP Modeling Framework and submitted final on 25 Aug 03.
Draft Electronic Data Deliverables (EDD) design document submitted by MPI/Battelle 15 Aug 03.

An estimate for creating a multiple attribute feature was submitted to the EPA/COE on August 15, 2003; approval
provided and work began by Battelle.

Actions Related to Historical Database Conversion Include:

¢ Quality Control Plan for Converting Historical NY/NJ Data into PREmis submitted 11 Aug 03); revised according
to comments; resubmitted final draft

Draft Electronic Data Deliverables (EDD) design document submitted by MPL/Battelle 15 Aug 03.

Converted of historical data into PREmis structure underway and expected in early September 2003.

. Battelle delivered a list of existing HEP/CARP/D3 user queries to be considered for development into PREmis SQL
statements. S
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Progréss Report for EPA Region Il

Projected Work, Meetings Milestones through next FY.

Narative *  Anticipate modification to Task Order 0011 in late October 2003; RPM recommends Funding Spreadsheet remain
the same for now.

Continuation of Weekly Progress calls and Passaic PM calls.
Meeting with CARP Management Committee scheduled for 25 Sep 03.
Project visualization meeting planned with HQI; date TBD.

Project re-start and re-baselining and projection of task under current contracted work. Target to rebaseline
schedule in August and provide newly updated schedule of tasks currently under contract.

CARP database currently unavailable (based on NJDEP concems) for EPA/Contractor (HydroQual) for use in modeling
efforts. EPA has coordinated for MPI and HQI to attend CARP Management Committee meeting on 25 Sep 03 to provide
details of data needed to continue work. * :

Schedule somewhat impacted; HQI required data needed by 30 Sep 03 to keep their work from further delay.

Discussion during transition meeting 12 May 03 with R. Basso and A. Yeh; they do not anticipate additional funds from HQ
this FY. Future funding will come from PRP accounts; ORC working on issues that will obtain the funds. Funding .
spreadsheet was not changed based on decision by RPM. Schedule for receipt of additional funds unknown at this time.

IAG Summary
Amendment Funding
Direct Fund Cite Amend # Date USACE Direct Fund Cite - Total IAG

0 Initial - - ~- $ 1,000,000

Note: Technical Assistance IAG; Procurement total = $825,000; Personnel = $175,000
Expenditures: USACE & CONTRACT
Summary of Funds Spent Per Activity & Funds Remaining

Description Funds For Activity | Funds Disbursed Funds Disbursed Funds Remaining
This Month To Date

Contract — Task Order 0011 - $ 325,262.00 $ 20,796.38 $33,177.79 $ 292,084.21

Contract Dollars Available — Not $ 499,738.00 $0 $0. $ 499,738.00
Yet Obligated

Kansas City In-House : $ 175,000.00 $ 7,460.63 $51,039.11 $ 123,960.89
Labor/Travel .

Totais $ 1,000,000.00 $28,257.01 $ 84,216.90 _ $915,783.10

Contract Obligations/Deobligations Plan (FY03)

Contract Date Actual Date Notes

DACW41-02-D-0003 1/31/03 $325,262.00 3/11/03 | New task order awarded; Task Order 0011.

DACW41-02-D-0003 10/31/03 Planned amount is estimated; exceeds funds
available; work may be negotiated and not obligated.
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Progress Report for EPA Region Il
1AG Scope of Work Summary (block 13 of IAG)
This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and Feasibility Study at
the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

Project Delivery Team

Name Contactinformation Responsibility

Beth Buckrucker (816) 983-3581 Project Manager
Cell: (816) 665-9059

Trudy Shannon (816) 983-3822 Contract Specialist

Pam Wittler-Stichweh (816) 983-3827 Contracting Officer

Ed Bristow (816) 983-3583 COR

§zabeﬂ1¥u%kru:cki egr LAY Date: September 23, 2003

Project Manager

816-983-3581
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